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MEMORANDUM FOR: Comptroller

1

ﬂ!’lr 4’5
FROM: Harry E. Fitzwater F ldso }
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures - October 1985

REFERENCE: Memo to Comptroller fm DDA, dtd 30 Jan 85
Subj: Same

1. Attached is a summary of the obligations, commitments
and expenditures in| , New Headquarters Building
Construction, for October 1985 (Attachment A). The aniv
transactions reflected therein for this period are payments
(expenditures) against three minor contracts, totalling
$364,340. Also attached are the monthly Open Obligation
Activity Report (OOAR) and the Open Commitment Activity Report
(OCAR) for this FAN as of 31 October 1985 (Attachment B).

2. The Status of Allotments report for 31 October has not
been received. In lieu thereof, the same report as of
21 October is provided along with the related Status of Funds
Advanced by Other U.S. Government Agencies report as of
31 October (Attachment C).

3. Please note that the OCAR reflects a commitment of
$15,000 for blueprints against FY 86 funding. This is in
error, as there is no FY 86 funding for New Building
Construction. This error was caught and the commitment applied
against the small ($27,832) unobligated balance remaining in
the FY 84 appnropriatinan in November.

OL 1148-85

WARNING KOTICE
INTELLIGENCE SOURCES
OR h«[TL{’\?\" ”«I\I(“ \ED

o~ ow—w

CCNnry
Sanitized Copy Approved for Release 2010/10/14 : CIA-RDP88G00186R000800940023-0



Sanitized Copy Approved for Release 2010/10/14 : CIA-RDP88G00186R000800940023-0

SEURET

SUBJECT: New Headquarters Building Construction Monthly Report
of Obligations and Expenditures - October 1985

4, Certification of expenditures for the fourth quarter of
FY 85 has been requested from the General Services
Administration Project Manager, but has not yet been received.
It is hoped this will be provided promptly enough for the
expenditures to be recorded in November.

25X1 5. Any questions regarding this report and the ‘
25X1 transactions may be referred to| |
25X1 \
&, Harry E. Ficazwatex
Harry E. Fitzwater
[

Attachments

A, B and C
&

Distribution:

Orig - Addressee w/atts
2 - DDA w/atts
1 - OL/B&FB/Official w/atts
1 - OL/B&FB/Chrono w/atts
1 - D/L Chrono wo/atts
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MEMORANDUM FOR: Comptroller
FROM: Harry E. Fitzwater

Deputy Director for Administration
SUBJECT: New Headquarters Building Construction

Monthly Report of Obligations and

Expenditures - October 1985
REFERENCE: Memo to Comptroller fm DDA, dtd 30 Jan 85

Subj: Same

1. Attached is a summary of the obligations, commitments
and expeaditures in New Headquarters Building
Construction, for October S (Attachment A). The only
transactions reflected therein for this period are payments
(expenditures) against three minor contracts, totalling
$364,340. Also attached are the monthly Open Obligation

Activity Report (OOAR) and the Open Commitment Activity Report
(OCAR) for this FAN as of 31 October 1985 (Attachment B).

2. The Status of Allotments report for 31 October has not
been received. In lieu thereof, the same report as of
21 October is provided along with the related Status of Funds
Advanced by Other U.S. Government Agencies report as of
31 October (Attachment C).

3. Please note that the OCAR reflects a commitment of
$15,000 for blueprints against FY 86 funding. This is in
error, as there is no FY 86 funding for New Building
Construction. This error was caught and the commitment applied
against the small ($27,832) uncbligated balance remaining in
the FY 84 appropriation in November.
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SUBJECT: New Headquarters Building Construction Monthly Report
of Obligations and Expenditures - October 1985

4, Certification of expenditures for the fourth quarter of
FY 85 has been requested from the General Services
Administration Project Manager, but has not yet been received.
It is hoped this will be provided promptly enough for the
expenditures to be recorded in November.

5. Any questions regarding this report and the‘ ‘

transactions may be referred to

Harry E. Fitzwater
Attachments
A, B and C
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